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1. Introduction 

1.1 Purpose 

The purpose of this Technical Paper is to report the disposition of issues identified during the

Release B Level 4 Requirements workshop. The workshop was held July 25 to 27, 1995. In

addition to the complete list of issues in the appendix, various summaries are given to describe

the issues along with several major plans or actions which have been under taken to close

remaining issues. This document is being prepared to provide the status of L4 Issues for the

Release B Incremental Design Review (IDR). Base on the analysis in this paper, there are nine

open issues and activities related to the Release B Level 4 requirements as identified in section

2.4.


This paper does not require formal Government review or approval. Questions regarding

technical information contained within this Paper should be addressed to George Percivall, 301

925-0368, gperciva@eos.hitc.com. or Mac McDonald, 301-925-0364, mac@eos.hitc.com.


Questions concerning distribution or control of this document should be addressed to:


Data Management Office

The ECS Project Office

Hughes Applied Information Systems

1616A McCormick Dr.

Upper Marlboro, MD 20774


1.2 Document Organization 

This paper is organized as follows: 

Section 1	 Introduction - Describes the purpose of this document, and its method of 
approval and control. 

Section 2	 Level 4 Requirements Issues - Describes the Level 4 Requirements workshop, 
several summaries of the L4 issues, and plans for closing issues which are 
open as of IDR. 
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2. Level 4 Requirements Issues 

This section provides summaries of the Level 4 requirements issues. Open issues as of the IDR 
are identified. The final section provides an analysis which consolidates the open issues into 
nine issues and associated plans. 

2.1 Release B Level 4 Requirements Workshop 

A workshop was held on July 25, 26 and 27, 1995 to review first drafts of the Release B of Level 
4 Requirements. The e-mail announcement for the workshop is shown in Figure 2-1. 

The materials presented at the review are contained in Document 728-PP-001-001. 

During the workshop, issues were identified and if not resolved during the workshop, they were 
recorded. It is these issues and their subsequent resolution that is the subject of this white paper. 
The complete list of issues is presented in the Appendix of this document. 

As presented at the beginning of the workshop, the process for identification and resolution of 
Workshop Issues is shown in the following steps: 

• Reviewer communicates comment to Developer or Cognizant Engineer 

• Developer acknowledge comments and responds 

•	 If Reviewer determines more action is required, comment is identified as an issue and 
added to issues list 

• Issues list developed from 

- Issues sent via e-mail 

- Issues identified during workshop 

- Issues carried over from previous workshop (SDPS Level 4 Requirements 
Workshop held December 1994) 

• Issues list tracked as a metric at monthly customer program review 

The majority of issues have been resolved by modification of Level 4 requirements. The 
resulting Level 4 requirements were delivered for IDR in the Release BSDPS/CSMS 
Requirements Specification (Document 304-CD-005-001). Several other major methods for 
closing the requirements are discussed in section 2.4. The disposition of all issues is recorded in 
the list of issues in the Appendix of this document. 
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ECS Release B Level 4 Requirements Workshop Announcement 

The purpose of this activity is to get DAAC and user community involvement in the Release B Level 4 requirements 

development process prior to 

approach is to provide an early release of the Level 4 requirements to you, 

further clarify the issues via 

The purpose of the workshop is to discuss the issues and propose changes to the Level 4 requirements. 

not to revise the system design or the Level 3 requirements. 

development to meet the Level 3 requirements which are new for Release B. 

set of change actions against the Level 4 

workshop. 

Prerequisites: 

Attendees at the telecons and workshop will be expected to have read the 

The material will include draft 

e.g., performance and interface analysis. 

want to be covered at the workshop and 

workshop 

redlines can be sent directly to the subsystem 

list of the subsystem leads and their e-mail addresses will be posted to EDHS as 

Schedule of Events: 

7/14/95 

7/21/95 

7/25/95 First Day of Workshop 

8:30 Introduction and system topics (performance and interfaces) 

1:00 Interoperability and Data Management Subsystems 

7/26/95 Second Day of Workshop 

8:30 parallel sessions: 

Client Subsystem 

Planning and Data Processing Subsystems 

1:00 System Management Subsystem 

7/27/95 Third Day of Workshop 

8:30 Parallel Sessions: 

Data Server and Ingest 

Communications Subsystem 

1:00 Hardware and Network Requirements 

3:00 Wrap-up 

The establishing the Incremental Design Review (IDR) requirements baseline. 

invite the submission of written issues, 

telecon, and then hold a workshop to jointly resolve the issues. 

Its purpose is 

The focus will be on Level 4 Requirements which are in 

The output of the workshop will be a 

We will also provide an update on the actions from the last requirements. 

materials which will be posted to EDHS. 

requirements for each ECS subsystem and information on several system topics, 

may wish to identify topics which you When reviewing this material you 

The topics you want covered at the "redlines" to the requirements. 

Your smarley@eos.hitc.com). should be raised at the July 21 telecon (or e-mailed to Steve Marley, 

A leads via e-mail or given directly to the leads during the workshop. 

well. 

Workshop review material posted to EDHS (Do a quick search on "Workshop" to find the material) 

Design Working Group Telecon to identify topics to focus on during the workshop 

Figure 2-1 ECS Release B Level 4 Requirements Workshop Announcement 
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2.2 Release B Segment Requirements Specification 

The majority of the Level 4 Issues were closed by modifying requirements which became part of 
the Release B SDPS/CSMS Requirements Specification (Document 304-CD-005-001) which 
defines the SDPS and CSMS Level 4 requirements for Release B. This specification describes 
the Level 4 requirements, organized by subsystem and by software and hardware configuration 
item within each subsystem, and traces the Level 4 requirements to the parent Level 3 
requirements. 

2.3 Summary of Issues Identified at Workshop 

Formal tracking of the list of issues was begun during the workshop. At the end of the L4 
workshop 185 issues had been identified. Subsequent to the workshop, 30 issues were identified 
mostly stemming from e-mails sent by workshop attendees to the Hughes Team after the 
workshop. The total number of issues identified was 215. 

2.3.1. Summary by Workshop Agenda 

Issues were recorded during every session of the workshop. Table 2-1 indicates the number of 
issues recorded during each session of the workshop. 

Table 2-1 Issues by Topic Area 
Workshop Agenda Number of 

Identified Issues 

Performance 11 

Interfaces 9 

V0 data migration 3 

Interoperability (IOS) 4 

Data Management (DMS) 14 

Client (CLS) 46 

Planning (PLS) 7 

Data Processing (DPS) 10 

Data Server (DSS) 26 

Ingest (INS) 13 

Management Services (MSS) 32 

Communications Services (CSS) 13 

Network (ISS) 4 

Other (Release B, Project, Ops 
Con, Hardware, RMA) 

23 

Total 215 
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2.3.2. Summary by Planned Closure Date 

After the workshop, closure dates were assigned for each issue. The following dates were used 
for planned closure dates: 

8/1/95 Items closed during the review of the issues. 

8/15/95	 Long lead effort needed for development material to be included in Segment 
Requirement Specification, or something that can be done quickly. 

9/15/95	 Items needing to be resolved for incorporation into the Segment Requirements 
Specification for Release B 

10/15/95	 Items needing to be resolved for presentation at the Incremental Design 
Review for Release B. 

1/2/96 Items that need to be resolved by the Critical Design Review for Release B. 

The number of issues per assigned closure date are listed in Table 2-2. 

Table 2-2 Issues by Topic Area 
Planned Closure Date Number of 

Identified Issues 

8/1/95 21 

8/15/95 134 

9/15/95 34 

10/15/95 19 

1/2/96 6 

2.3.3. Issues open as of IDR 

Table 2-2 lists the issues that are open just prior to IDR. The remaining issues are listed after the 
table. Other issues have been closed based on plans undertaken by the ECS Team and describe 
in section 2.4. 

Table 2-3 lists the issues open at IDR and the plan or action described in Section 2.4 which will 
resolve the issue. Future discussion, i.e. IDR, and beyond will refer to the issues listed in Section 
2.4 as the Release B Requirements Issue. The list shown in the appendix will be retired. 
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Table 2-2 Issues by Topic Area 
Planned Closure Date Number of 

Identified Issues 

8/1/95 0 

8/15/95 2 

9/15/95 4 

10/15/95 3 

1/2/96 3 

Total 12 

Table 2-3 Workshop Issues open at IDR and related Consolidated Issue 
No. Description of Workshop Issue Consolidated 

Issue 

5 Guidance for prioritizing users within performance baselines (e.g. 
x2 production, etc.) has not been established 

2.4.3 

6 Contact NOAA for “other” users access patterns. Does Vince 
Troisi know a particular contact at NOAA? 

2.4.1 

47 Review COTS procurement process with respect to receiving 
early DAAC inputs. Use Autosys as an example. 

2.4.9 

132 Distribution of NMC data to other data production centers beyond 
DAO. 

2.4.8 

133 Migration of existing DAO data to ECS 2.4.8 

134 DAO data volume/data set requirements (processing plan is 30 
days per day to support final analysis and R&D) 

2.4.8 

142 What is the policy for exclusive use of data in light of QA issues, 
across the entire life span of the data. 

ESDIS 

149 Consumers using V0 specific subsetting and subsampling tools 
instead of ECS standard tools. 

2.4.5 

152 Does compression/ decompression make sense in places other 
than distribution. 

2.4.9 

159 Confirm the existence of requirements for ingest to extract orbit 
and attitude data from L0 data. 

2.4.9 

180 Clarify interpretation of L3 RMA requirements are hardware 
related exclusively (concern of Chris Lynnes). 

ESDIS 

211  Four level 3 requirements related to external interoperability have 
been identified and the corresponding level 4s examined. 

2.4.7 
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2.4 Consolidated Issues and Related Plans 

This section describes nine consolidated issues and the specific plans or actions which have 
already begun or will be initiated to resolve the issues. Actionees are indicated after the title of 
the consolidated issue. Issues from the list of workshop issues (Appendix) which relate to the 
consolidated issue are listed at the end of each section. 

2.4.1. External Contact Plan (Steve Marley) 

Issue 137 states: Review all actions requesting input from users, DAACs, and instrument teams 
to determine a minimal impact approach. The response to this action was labeled the External 
Contact Plan for Release B. The external contact plan consolidates all issues for which input 
from groups external to the ECS Team is required. Dates for contacting the various external 
groups are listed in the External Contact Plan. The dates in the External Contact Plan extend to 
Release B CDR. The External Contact Plan is available through the Release B Notebook on 
EDHS. 

Workshop Issues related to this consolidated issue: 4, 6, 9, 22, 44, 66, 120, 122, 128, 130, 136, 
137, 139, 160, 161 

2.4.2. CIDM Incremental Requirements Plan (John Ujhazy) 

The Client, Interoperability and Data Management (CIDM) Subsystems are being developed 
using the Incremental Development methodology. Per the Incremental track approach the L4 
requirements are iterated with the delivery of increments in Evaluation Packages (EPs). What 
was presented at the L4 Workshop was the as-built requirements for increments previously 
deployed in EPs as well as look ahead requirements that will be refined as future EPs are 
deployed and evaluated by the user community. The CIDM L4 requirements will be updated as 
the EPs proceed. To that end, several of the issues identified during the L4 workshop will be 
resolved during the CIDM incremental development. To track the issues associated with CIDM, 
a separate CIDM Incremental Requirements Plan will be developed. 

The CIDM Incremental Requirements Plan contains the following actions: 

1. CIDM Systems Engineering will modify existing requirements or draft new 
requirements, as required, to address the issues raised by each of the action items. 

2. The modified and new requirements will be distributed to CIDM Design and 
Development Engineering for review, including determination of potential impact on 
Incremental Track development. 

3. After agreement is reached between CIDM Systems Engineering and CIDM Design 
and Development on the proposed requirement, the draft requirements will be submitted to the 
CIDM- specific NASA customer for comments. 

4. After agreement is reached between CIDM and the CIDM-specific NASA customer 
on the proposed requirements, the proposed requirements will be submitted to ECS CCB for 
approval. 
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5. If no further work is required to satisfy an action item, the action item will be statused 
as closed upon CCB approval of the proposed requirements. 

6. If further work is required to close an action item , the action item status will be 
updated to indicate that a preliminary set of requirements were identified or developed for 
Incremental Development. The status will note that further requirements will be completed 
pending results of Incremental Track prototyping. 

Workshop Issues related to this consolidated issue: 19, 22, 29, 36, 37, 41, 88, 90, 91, 100, 101, 
103, 104, 105, 109, 111, 112, 114, 116, 118, 143, 182, 184, 207 

2.4.3. Performance Modeling and Requirements (Steve Marley) 

Subsystem static modeling was completed for IDR an included as Appendix E of the Release B 
SDPS/CSMS Requirements Specification. Modeling to the Configuration Item level will be 
done as appropriate leading to CDR. New modeling approach to address network issues will be 
developed to support CDR. Performance modeling status and future plans will be described in 
an IDR presentation. It may be necessary to handle CCRs to Appendix E of the 304 document 
separate from the RTM database of L4 requirements. 

Workshop Issues related to this consolidated issue: 2, 3, 5, 8, 9, 10, 27, 

2.4.4. Planning Requirements (Gary Forman) 

This issue concerns the coordinated planning beyond PDPS, i.e., Ingest and Distribution: media, 
backup and restore, coordination with PDPS, maintenance, testing, cross DAAC flows. An ad
hoc team has recently been formed in ECS Team to address the development of Level 4 
requirements for this topic and the related topic of SMC requirements which will be 
implemented by PDPS. 

Workshop Issue related to this consolidated issue: 44 

2.4.5. Data Type Services Matrix (Mark Huber) 

The Data Type Services Matrix was delivered for IDR as Appendix F in the SDPS/CSMS 
Requirements Specification (304-CD-005-001). Further development of this matrix will occur 
leading to CDR. One particular example of further development is the meeting on November 8 
and 9, 1995 at LaRC for discussion of the subsetting needs of the science community, e.g., 
science priorities and "historical precedents". It may be necessary to handle CCRs to Appendix F 
of the 304 document separate from the RTM database of L4 requirements. 

Workshop Issue related to this consolidated issue: 130, 149 

2.4.6. L4's for ASF Functionality (Mac McDonald) 

The ECS functionality required at ASF is complicated by two factors: 1) the delivery of only part 
of ECS to ASF and the resultant splitting of ECS internal interfaces, and 2) the role of virtual 
products for higher level SAR products at ASFs. 
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An ICD and associated requirements white paper has been developed by the ECS Team. Some 
items, e.g., interfaces to the ASF photo lab, were not included. An assessment of the impact of 
adding these ASF DAAC specific functions to ECS is under development and will be circulated 
through the ECS CCB process after IDR. 

To address requests for finding and requesting higher order products at ASF, a white paper is 
under development and will be available in draft format for IDR. The white paper proposes a set 
of required data items needed to produce metadata fro raw signal data and explain how these 
metadata fields are populated. Additionally, a scenario is illustrates how on-demand processing 
works for ASF with respect to ECS and ASF provided components. 

Workshop Issues related to this consolidated issue: 31, 144 

2.4.7. IP Interoperability Protocols (Mac McCreary) 

ESDIS (Y. Enloe) has reviewed the traceability of four Level 3 requirements that provide 
interoperability between ECS and external systems. ESDIS commented that although level 4 
traces are listed for three of these requirements, the coverage is incomplete or vague in most 
cases. ESDIS also indicates that overall the level 4 requirements do not provide for the same 
interoperability as the 4 level 3 requirements. 

Three tasks relate to future work on this issue: 1) ESQL, 2) ASTER GDS discussions, and 3) 
CEOS Interoperability support. Each is discussed below. 

Initial results of the Earth Science Query Language (ESQL) study will be presented at IDR. In is 
anticipated that the results of this study will effect the implementation of interoperability with 
international partners. 

The ASTER/ECS ICD contains draft designs fro Level 3 Interoperability between ASTER and 
ECS. There will be further discussions with the ASTER GDS Team, e.g., ASTER GDS 
representatives will be meeting with the ECS Team the day after IDR. One topic in these 
discussions is the interoperability protocols between ECS and ASTER GDS. 

Beginning after IDR, the ECS Team will support the Committee on Earth Observations Satellites 
(CEOS) effort to define catalog interoperability protocol agreement between NASA and the 
International Partners. 

Workshop Issue related to this consolidated issue: 211. 

2.4.8. DAO Engineering (Bill Bass) 

Three issues related to the identification of data for DAO were identified. These requirements 
will be identified between IDR and CDR in time to size DSS resources. 

Workshop Issues related to this consolidated issue: 132, 133, 134 

2.4.9. CDR Issues not Covered Above (Mac McDonald) 

Several of the issues identified at Workshop were detail design issues. It was not expected that 
these issues would be resolved by IDR, although some were. Some of the CDR issues were 
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covered in one of the consolidated issues listed above. This issue is a catch-all for the remaining 
open CDR issues. 

Workshop Issues related to this consolidated issue: 47, 142, 152, 159
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Appendix

Release B Workshop L4 Issues List


The L4 Issues were captured on a portable computer during the workshop. They have been 
maintained over the past few months as a Filemaker Pro database. The contents of the database 
are listed in the remaining pages of this memo. 
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Release B Workshop L4 Issues List 

# CSCI Description of Issue Originator Planned 
Closure 

Assignee Disposition Close Date Status Applicable 
Req 

1 Perfor
mance 

Operator Requirement in L4 
Requirements - Role of Operator Delays in 
Performance Model 

Jon Moses 8 / 1 / 9 5  Steve Marley Duplicate of 32,48,60,154 8 / 1 / 9 5  Closed 

2 Perfor
mance 

Push modeling uses a simple topology 
with bulk flow network details. This will 
not realistically model network problems 

George 
Percivall 

9 / 1 5 / 9 5  Mary 
Armstrong, 
Steve Marley 

New modeling approach to address netwrok 
issues will be developed to support CDR. Part of 
Performance planning 

9 / 2 7 / 9 5  Closed 

3 Perfor
mance 

Pull modeling is at Subsystem level and 
cannot provide HWCI performance 
constraints at the L4 level of detail 

George 
Percivall 

9 / 1 5 / 9 5  Mary 
Armstrong, 
Steve Marley 

Subsystem static modeling completed for IDR 
(appendix E of 304 document). Modeling to CI 
level will be done as appropriate leading to CDR. 
Part of Performance planning 

9 / 2 7 / 9 5  Closed 

4 Perfor
mance 

Pull User input does not address K-12, 
University & SCF QA needs 

George 
Percivall 

9 / 1 5 / 9 5  Steve Marley SCF QA information not recieved for IDR 
documentation. Will be incorported into 
modeling post IDR. portion only. Part of 
External Contact Plan. K-12 infomation not 
received. 

9 / 2 7 / 9 5  Closed 

5 Perfor
mance 

Guidance for prioritizing users within 
performance baselines (e.g. x2 
production, etc.) has not been 

George 
Percivall 

1 0 / 1 5 / 9 5  Steve Marley Part of Performance planning. Also see issue 
#9. 

Open 

6 Perfor
mance 

Contact NOAA for “other” users access 
paterns. Does Vince Troisi know a 
particular contact at NOAA? 

Vince Troisi 1 / 2 / 9 6  Steve Marley Part of External contact plan Open 

7 Perfor
mance 

Provide estimate of users response time 
based on expected network performance 
as advisory information, not 
requirements. Purpose is to make good 
match of ECS and networks capabilities. 

Moshe Pniel 1 0 / 1 5 / 9 5  Steve Marley Not a requirements issue. Estimation of internet 
performance is not in the ECS system context. 
L4 requirements do not include Internet delay. 

1 0 / 2 0 / 9 5  Closed 

8 Perfor
mance 

Response times are presently stated as 
first bit to be returned. Extend to include 
the time to provide the entire response 
parameterized by size of return 

Moshe Pniel 9 / 1 5 / 9 5  Steve Marley Part of Performance planning. Issues relates to 
IDR presentation and not documents. Plan to 
close by 10/15/95. See IDR Presentation 

1 0 / 2 0 / 9 5  Closed 

9 Perfor
mance 

Review user prioritizations with science 
community, e.g. SWAMP. Review should 
include DAACs' participation. 

Moshe Pniel 9 / 1 5 / 9 5  Steve Marley Part of Performance planning. See also item #5. 
Closed to External Contact Plan 

9 / 2 7 / 9 5  Closed 

1 0  Perfor
mance 

Review PUSH requirements interpretation 
with AHWGP. 

Marty 
Szczur 

9 / 1 5 / 9 5  Steve Marley Part of Performance planning. Input has been 
received. Will be presented at IDR. 

9 / 2 7 / 9 5  Closed 

1 1  Interfac 
e 

Add an interface between CLS and IOS Chris Lynnes 8 / 1 5 / 9 5  Mark 
Alabastro 

Captured in 222-WP-002-001 which will be 
incorporate into 304 document. 

8 / 2 8 / 9 5  Closed 

1 2  Interfac 
e 

Assess DAAC-CSS interface, e.g. use of 
CSS API for DAAC-unique functions (see 
#164)  

Chris Lynnes 8 / 1 / 9 5  Mark 
Alabastro 

Closed into 164 8 / 1 / 9 5  Closed 

1 3  Interfac 
e 

Aster GDS interface to every DAAC needs 
to be examined 

Moshe Pniel 8 / 1 5 / 9 5  Mark 
Alabastro 

Captured in 222-WP-002-001 which will be 
incorporate into 304 document. 

8 / 2 8 / 9 5  Closed 
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Release B Workshop L4 Issues List 

# CSCI Description of Issue Originator Planned 
Closure 

Assignee Disposition Close Date Status Applicable 
Req 

1 4  V0 Data Does ECS have the capacity to INGEST 
V0 data within the given time period, i.e. 
the end of Rel. B? 

Chris Harris 1 0 / 1 5 / 9 5  Tom Dopplick Based on preliminary static analysis, release B 
Ingest is adequate to accommodate ingest of 
V0 data transfer into ECS during Release B 
operations. Version 0 data migration represents 
10% of current capacity used for TRMM and AM
1 data ingest 

1 0 / 1 2 / 9 5  Closed 

1 5  V0 Data For V0 data sets which remain in native 
format and become part of ECS will a 
real-time conversion from native to HDF 
format be provided? 

Chris Harris 8 / 1 / 9 5  Tom Dopplick Yes, for selected set of defined formats. 8 / 1 / 9 5  Closed 

1 6  V0 Data Identify volume of products and 
processing of V0 migrated data for Rel. B 
design purposes 

George 
Percivall 

1 0 / 1 5 / 9 5  Tom Dopplick Initial volumes for Release B data sets identified 
for ASF, EDC, JPL, and NSIDC in DID304, 
Appendix E. Data volumes for GSFC, LaRC, and 
MSFC identified in ECS Technical Baseline. 

9 / 2 0 / 9 5  Closed 

1 7  REQ's Work with ESDIS to identify requirements 
by release especially with respect to Rel. 
C. Review Release Plan, e.g., BER 

Debbie Blake 8 / 1 5 / 9 5  George 
Percivall 

Rich Barbarie met with ESDIS, 8/9. See also 
issue 193. 

8 / 9 / 9 5  Closed 

1 8  ADSRV Should requirements be developed to 
SUSPEND an advertisement 

Chris Lynnes 8 / 1 5 / 9 5  John Ujhazy A requirement will be added for the ADSRV CI to 
provide a capability to suspend advertisements 
for a specified period of time. 

8 / 1 5 / 9 5  Closed 

1 9  IOS Revisit sections on OPS Support, Admin. 
functions, and DBMS to refine interface 
with MSS management framework, i.e. 
what functionality is within the client vs. 
within the MSS 

Jon Moses 8 / 1 5 / 9 5  John Ujhazy Closed to the CIDM Incremental Requirements 
Plan. Client subsystem requirements for user 
services functionality are being developed using 
user services operations scenarios. These 
requirements will be included in the IDR release 
of the L4 requirements do 

8 / 1 5 / 9 5  Closed 

2 0  IOS Change wording from ”ECS personnel to 
review” to personnel to review” 
personnel is more general than just ECS 

8 / 1 5 / 9 5  John Ujhazy The wording of the requirement will be changed 
as specified. 

8 / 1 5 / 9 5  Closed S-IOS-00880 

2 1  IOS Consider a requirement for 
Synchronization of replicated services for 
IOS. 

Chris Lynnes 8 / 1 5 / 9 5  John Ujhazy Requirements will be added to specify that 
databases which are distributed and replicated 
must provide synchronized data. 

8 / 1 5 / 9 5  Closed 

2 2  CIDM Review User Services Requirement 
Documents 

8 / 1 5 / 9 5  John Ujhazy Part of External Contact Plan. Closed to the 
CIDM Incremental Requirements Plan. Client 
subsystem requirements for user services 
functionality are being developed using user 
services operations scenarios. These 
requirements will be included in the IDR 

8 / 1 5 / 9 5  Closed 

2 3  All Review commonality of HMIs 
requriements across all subsystems (See 
also e-mail from Dan Marinelli, 7/21/95) 

Sol Broder 9 / 1 5 / 9 5  Keith Bryant Added L4's to make GUIs comply with style 
guide (Ver 5.1) with stipulations for custom, 
pre-selected GUI, and yet-to-be-selected GUI. 
Incoporates issue # 93. See also issue #121 

9 / 2 7 / 9 5  Closed 
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Release B Workshop L4 Issues List 

# CSCI Description of Issue Originator Planned 
Closure 

Assignee Disposition Close Date Status Applicable 
Req 

2 4  CLS Develop a requirement for advertising 
service to provide HTML/http 
compability, may be satisified by Adv 
service being implemented in HTML 

Chris Lynnes 8 / 1 5 / 9 5  John Ujhazy A requirement will be added for the ADSRV to 
support HTML2 and HTML3 clients. 

8 / 1 5 / 9 5  Closed 

2 5  HARDW 
ARE 

Review consistency of hardware 
requirements across all CIs. 

Moshe Pniel 8 / 1 5 / 9 5  Harvey Privor Hardware requirement consistency was 
improved for initial Release B load into RTM 
(9/1). MRS will continue to refine requirements 
as Draft 304’s are issued 

9 / 1 / 9 5  Closed 

2 6  HARDW 
ARE 

Review utilities and tools specified for 
hardware CI's (lex & yaac? gzip but no 
gtar or gmake?) 

Chris Lynnes 8 / 1 5 / 9 5  Harvey Privor Requirements for gtar and gmake will be added 
to existing requirement, S-DPS-61120 in SPRHW 

8 / 2 2 / 9 5  Closed 

2 7  Perform 
ance 

Look at Performance Requirements for 
Advertising Service, could it be covered 
by exisiting L3's 

Mike Moore 8 / 1 5 / 9 5  Steve Marley 
(Ujhazy) 

Performance requirements added to Document 
304 for IDR. 

9 / 2 7 / 9 5  Closed 

2 8  DMS Interoperability with NON-ECS data 
archives and catalogs at CIESEN. 

Debbie Blake 1 0 / 1 5 / 9 5  John Ujhazy CIESIN will be supplied with all of the ECS non-
COTS software. CIESEN interoperability would 
be through ECS protocols just like the other 
DAACs, so no IRD/ICD and no CIESIN specific L4 
requirements are required. 

8 / 1 5 / 9 5  Closed 

2 9  DMS Rel B client should provide WEB access to 
the data management with the same level 
of functionality as V0 client 

Chris Lynnes 8 / 1 5 / 9 5  John Ujhazy The WWW client interface will be re-evaluated in 
PW2, and L4 requirements will be derived from 
the PW2 evaluation. Future work part of CIDM 
Incremental Requirements Development Plan 

9 / 2 7 / 9 5  Closed 

3 0  DMS Check to see if there is a requirement to 
do searches by geographic name. 

Debbie Blake 8 / 1 5 / 9 5  John Ujhazy Searches by geographic name is covered by the 
requirement CLS-10090. More specific 
requirements will be developed if needed, as the 
functionality is more understood. 

8 / 1 5 / 9 5  Closed 

3 1  DMS Map list of ASF specific functionalities 
from (j. Guzek) to L4's. Create ASF 
specific L4 requirements as necessary. 

Ruth Duerr 9 / 1 5 / 9 5  George 
Percivall 

Several meetings with ASF to review scenarios. 
(see also issues 64, 143. 144, 177, 209) 

9 / 1 3 / 9 5  Closed 

3 2  DMS Consider a requirement for the 
performance time for doing a LIM or DIM 
insert 

Sol Broder 8 / 1 5 / 9 5  John Ujhazy System performance needed to support 
operator activities will be reflected in scenarios 
in OCD 2B 

9 / 1 3 / 9 5  Closed 

3 3  DMS Performance Requirements on the DIM 8 / 1 / 9 5  John Ujhazy Duplicate of issue #32 8 / 1 / 9 5  Closed 
3 4  DMS Develop requirements spatial and 

temporal queries outside of the client, 
e.g. LIM,DIM, DSS. 

Debbie Blake 8 / 1 5 / 9 5  John Ujhazy New requirements to be consistent with new 
Appendix F (issue 130). Requirements will be 
added to ensure ECS servers will be able to 
service all types of queries submitted from the 
ECS client. 

8 / 1 5 / 9 5  Closed 

3 5  DMS Clarify if notification is by operator action 
from the DIM CI. 

Chris Lynnes 8 / 1 5 / 9 5  John Ujhazy A clarification will be added specifying that the 
DIM software sends notifications which can be 
invoked by operator action. 

8 / 1 5 / 9 5  Closed S-DMS-10990 
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3 6  DMS Review use of the terms accounting 
versus accountability as accurate with 
respect to MSS meanings 

8 / 1 5 / 9 5  John Ujhazy Requirements will be refined as defined in CIDM 
Incremental Requirements Development Plan 

9 / 2 7 / 9 5  Closed S-DMS
00700, S-
DMS-00710 

3 7  DMS Review the need for this requirement with 
Mike Moore with respect to incremental 
search 

Mike Moore 8 / 1 5 / 9 5  John Ujhazy Incorporates issue 94. Additional requirements 
will be added to specify incremental search. 
Closed to the CIDM Incremental Requirements 
Plan 

8 / 1 5 / 9 5  Closed S-DMS-00110 

3 8  DMS Requriements needs clarification Chris Lynnes 8 / 1 5 / 9 5  John Ujhazy Variations based on context, data, and 
instrument will be added to the requirement. 

8 / 1 5 / 9 5  Closed S-DMS-20070 

3 9  DMS Review user authentication in the 
gateway of V0 users per the V0 ICD 

Chris Lynnes 8 / 1 5 / 9 5  John Ujhazy Requirements will be added for authentication of 
users. 

8 / 1 5 / 9 5  Closed 

4 0  Protocol Review process for updating the V0 to 
ECS interface as V0 design changes 

Chris Lynnes 9 / 1 5 / 9 5  Debbie Blake Changes to V0 X client after Release 6 (2/96) 
can not effect the protocol and will be 
prototype capabilities for consideration by ECS 
in future releases. Future changes will be made 
thru ESDSIS, ECS and V0 CCB to avoid disruption 
in interoperability. 

1 0 / 2 0 / 9 5  Closed 

4 1  DMS Review assymetries between V0 
Interoperability and NOAA interoperability 
requirements for the gateway, why are 
there more in NOAA than V0? 

Chris Lynnes 8 / 1 5 / 9 5  John Ujhazy A review of V0 and NOAA interoperability 
requirements is being conducted and 
requirements will be added/modified/deleted as 
necessary. Closed to the CIDM Incremental 
Requirements Plan 

8 / 1 5 / 9 5  Closed 

4 2  DMS Check to see what happened to the rest 
of the text 

8 / 1 / 9 5  John Ujhazy The loader program for the requirements 
database cut off the end of the requirement 
text. The correct text has been reinserted. 

8 / 1 / 9 5  Closed S-DMS-20005 

4 3  Interfac 
e 

Modify interfaces table to include flows as 
presented by Ramsey Billups 

George 
Percivall 

8 / 1 5 / 9 5  Mark 
Alabastro 

Flows with modifications from PDPS after the 
workshop are Captured in 222-WP-002-001 
which will be incorporate into 304 document. 

9 / 2 8 / 9 5  Closed 

4 4  DPS Planning beyond PDPS, i.e., Ingest and 
Distribution: media, backup and restore, 
coordination with PDPS, maintenance, 
testing, cross DAAC flows 

Sol Broder. 
Chris 
Harris,�W. 
Hanson 

1 0 / 1 5 / 9 5  Steve Marley Part of consolidated list of issues in L4 Issues 
White Paper. Part of External Contact Plan. 
(Incorporates issue # 82, 196) 

1 0 / 2 0 / 9 5  Closed S-PLS-02000 

4 5  Interfac 
e 

Nodes in interface diagram 
concerning”planning and client” should be 
from “client to data server” 

Lucy Lee 8 / 1 5 / 9 5  Mark 
Alabastro 

Captured in 222-WP-002-001 which will be 
incorporate into 304 document. 

8 / 2 8 / 9 5  Closed 

4 6  Interfac 
e 

Interface requirements summaries should 
include the user and operators as explicit 
externals 

George 
Percivall 

8 / 1 5 / 9 5  Mark 
Alabastro 

See also issue 23. Coordinated with Keith 
Bryant. Captured in 222-WP-002-001 which will 
be incorporate into 304 document. 

8 / 2 8 / 9 5  Closed 

4 7  REQ'S Review COTS procurement process with 
respect to receiving early DAAC inputs. 
Use Autosys as an example. 

Moshe Pniel 1 / 2 / 9 6  George 
Percivall 

Open 
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4 8  PLS Performance requirements for generating 
site plan and conflict resolution between 
site plans and developing a coordinated 
schedule based upon the number of jobs 
per day and how long the plan is to 
encompass. 

Jon Moses 8 / 1 5 / 9 5  Ramsey Billups System performance needed to support 
operator activities will be reflected in scenarios 
in OCD 2B 

9 / 1 3 / 9 5  Closed 

4 9  PLS Review use of ECS scheduler for 
scheduling DAO R&D activities and 
allocation of DAO resources. Is there a 
scheduler or DAO R&D? 

Sol Broder 8 / 1 5 / 9 5  Ramsey Billups There have been several DAO/ECS meetings to 
discuss DAO requirements. As of 8/23/95, no 
new requirements have been identified relative 
to PDPS. Ed Larson is currently working an Ops 
Concept to identify DAO scenarios. 

8 / 2 8 / 9 5  Closed 

5 0  PLS Investigate predicting processing time 
base on particulars of input data, i.e., 
generalization of MODIS planning 

Jon Moses 9 / 1 5 / 9 5  Ramsey Billups An average will be continuelly kept for each PGE. 
The average will be updated over time. For any 
given run the execution could be either early or 
late. For MODIS, a PGE maybe 1 and 1/2 hours 
early or late. 

9 / 1 5 / 9 5  Closed 

5 1  OPS 
Con. 

Verify that OPS Concepts document 
includes a scenario for production 
calibration-validation including issue of 
debugging errors discovered in the 
DAACs and reproducing it in the SCFs 

Steve Marley 8 / 1 5 / 9 5  Sharon 
Dennison 

A Production Calibration- Validation Scenario 
(section 4.2.6.2) has been added to theOCD 
Part 2B annotated outline and will be developed. 

8 / 2 / 9 5  Closed 

5 2  PLS Revisit the wording from “do not 
interfere” to something like “support 
resource allocation to optimize”, mix of 
operations and test 

Lucy Lee 8 / 1 5 / 9 5  Ramsey Billups Requirement wording has been changed (Old req 
deleted and new one written). 

8 / 2 8 / 9 5  Closed S-PLS-00740 

5 3  PLS Support resource allocation for algorithm 
upgrades, is the AI&T scheduled through 
planning subsystem 

Moshe Pniel 9 / 1 5 / 9 5  Ramsey Billups The requirement mentioned in the issue has 
been deleted. A new requirement was written: S-
PLS-00741: "The PLANG CI shall separate AI&T 
activities from the operational production 
environment". AI&T will NOT be scheduled 
through PLS. 

1 0 / 1 2 / 9 5  Closed S-PLS-00740 

5 4  DPS Change “24 hours” to TBD George 
Percivall 

8 / 1 5 / 9 5  Ramsey Billups These Rel A requirements will be modified to 
reflect the TBD time (less than 24 hours). 

8 / 2 8 / 9 5  Closed S-DPS-60350, 
60, 70 

5 5  DPS Clarify L4 Requirement, take vagueness 
out 

Moshe Pniel 8 / 1 5 / 9 5  Ramsey Billups This Rel A requirement is being re-written for Rel 
B to remove any vagueness. 

8 / 2 8 / 9 5  Closed S-DPS-20910 

5 6  DPS Investigate need for requirements for 
hard allocation of processing resources, 
i.e. fair share scheduler 

Lucy Lee 9 / 1 5 / 9 5  Ramsey Billups The DAACs were queried about the need for Fair 
Share Scheduling. The resulting consensus was 
that it is NOT needed. 

1 0 / 1 2 / 9 5  Closed 

5 7  DPS API requirement missing from the L4 
requirements 

Dan 
Marinelli 

8 / 1 5 / 9 5  Ramsey Billups This requirement was not included in the PDPS 
L4 reports due to the fact that it contained no 
Release allocation within RTM. This problem will 
be corrected within RTM 

8 / 2 8 / 9 5  Closed S-DPS-20010 
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5 8  PLS Review QA requirements in DPS and PLS, 
e.g. scheduling of manual operations 

Vince Trosi 9 / 1 5 / 9 5  Ramsey Billups There is no impact on normal production 
processing because manual QA is an off-line 
activity involving the Data Server subscription 
service that responds to data product requests 
and provides notification of generated data 
products. 

9 / 1 5 / 9 5  Closed 

5 9  OPS 
Con. 

Review OPS Workshop deadlocking issue 
associated with multiple PGE’s assigned 
to single processor 

Lucy Lee 8 / 1 5 / 9 5  Ramsey Billups For performance reasons, PDPS will run jobs 
single treaded, although the design will not 
preclude multiple PGEs on a single processor. 
UNIX will handle cases of deadlock that arise 
from attempts by both PGEs to access the CPU 
or a file. 

9 / 7 / 9 5  Closed 

6 0  MSS Develop performance requirements for 
MSS functions derived from timeliness for 
Operator Interaction 

Jon Moses 8 / 1 5 / 9 5  Alan Gary System performance needed to support 
operator activities will be reflected in scenarios 
in OCD 2B 

9 / 1 3 / 9 5  Closed 

6 1  BAAS Determine accepted method of payments 
(e.g. cash, credit cards) 

Sol Broder 8 / 1 / 9 5  Jorge de Dios ECS will accept cash, check, and purchase 
orders. DAACs which sell information on site, 
may accept credit cards and other forms (their 
policy). DAACs will be responsible for 
processing and security of cards. DAACs will 
provide revenue data to BAAS. 

8 / 3 0 / 9 5  Closed 

6 2  BAAS Pricing policy George 
Percivall 

8 / 1 / 9 5  Jorge de Dios ECS to be policy- neutral. There is no policy at 
this time to institute different pricing tables for 
different user groups. Possibility exists in the 
future to do so. 

8 / 3 0 / 9 5  Closed 

6 3  BAAS Billing and accounting information derived 
from external entities (inform Pete Lyons 
of any external interface) 

George 
Percivall 

8 / 1 5 / 9 5  Jorge de Dios All information inputs for the BAAS will be 
provided by the ECS Management Database. 
There is no information being acquired from an 
external source. 

8 / 3 0 / 9 5  Closed 

6 4  BAAS Grouping of Users (individual, group, 
project), e.g. ASF user groups 

Ruth Duerr 8 / 1 5 / 9 5  Jorge de Dios C-MSS-78200 requires the application provide 
the capability to consolidate accounts into a 
single group. During the 8/18 meeting with 
ASF, the issue was identified as an issue for the 
Client Sub-system. See also issue 31 

8 / 3 0 / 9 5  Closed C-MSS-78200 

6 5  BAAS International billing (e.g., ASTER, Canadian 
Space Agency) 

Ruth Duerr 9 / 1 5 / 9 5  Jorge de Dios Accounting and billing will only be done in U.S. 
dollars. See item 31. 

9 / 1 9 / 9 5  Closed 

6 6  BAAS Identify DAAC uniqueness to interfacing 
with BAAS, in particular EDC. What is the 
plan for analysing the suitation of billing 
at each DAAC? Give a date 

EDC, Debbie 
Blake, Sol 
Broder 

9 / 1 5 / 9 5  Jorge de Dios  A plan of action was designed and completed 
by 8/9. A questionnaire was provided to sites 
to understand particular requirements. Received 
responses from most sites. Still awaiting 
answers from EDC. Partof IDR External Contact 
Plan. 

9 / 2 7 / 9 5  Closed 
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6 7  BAAS Project Action: Investigate denying users 
system functionalities based upon lack of 
funds, for example, queries. 

Lucy Lee 1 0 / 1 5 / 9 5  Sol Broder It is the expectation of ESDIS that ECS will 
provide the cability to deny users access based 
on lack of funds. This function will be provided. 
It will be a matter of policy to actually deny 
users access. (e-mail message from Broder 
1 0 / 2 0 / 9 5 )  

1 0 / 2 0 / 9 5  Closed 

6 8  BAAS Security requirements of accounting and 
billing. should they be tougher than 
remainder of the system (credit card 
numbers) 

Chris Lynnes 8 / 1 5 / 9 5  Jorge de Dios Initial baseline established a "no credit card" 
policy due to the Internet access and the 
security concerns that it raises. Credits cards 
will not be an accepted form of payment for 
ECS. (Chris Smith, 8/9). 

8 / 3 0 / 9 5  Closed 

6 9  CLS Assumption of MSS that there will be 
price estimation (table driven) in client 

Alan Gary 8 / 1 5 / 9 5  Alan Gary 
(Ujhazy) 

This is not a client issue. Pricing table is in data 
server. 

8 / 3 1 / 9 5  Closed 

7 0  BAAS What about over payments? Ruth Duerr 8 / 1 5 / 9 5  Jorge de Dios Part of BAAS L4 requirement to process 
refunds. Refunds may be due to overpayment. 
Current requirement has been enhanced to 
reflect that. Overpayments may be refunded to 
the user, or credited to the account to cover 
future charges at the user's request 

8 / 3 0 / 9 5  Closed C-MSS-78420 

7 1  MSS Develop requirements to address 
configuration of software installation as 
part of software distribution 

Jon Moses 8 / 1 5 / 9 5  Charles 
Kellerman 

Addressing configuration during installation 
process add as L4 Requirement 

8 / 3 0 / 9 5  Closed 

7 2  MSS Review GSFC CIO requests for inventory 
of desktop computers with respect to 
inventory/logistics management 
requirements (point of contact Phil Davis) 

Chris Lynnes 8 / 1 5 / 9 5  Charles 
Kellerman 

ECS has received GSFC input and will use as 
appropriate. 

8 / 3 0 / 9 5  Closed 

7 3  MSS Tracking of warranties and early warning 
of expiration. 

Chris Lynnes 8 / 1 5 / 9 5  Charles 
Kellerman 

We will include this data item as an operation in 
the logical model of MLCI information. 

8 / 3 0 / 9 5  Closed 

7 4  MSS Check on barcoding requirement for MSS 
harware tracking. 

Sol Broder 8 / 1 5 / 9 5  Alan Gary Bar-code readers will be provided at each DAAC 
by M&O WBS-8. MSS will investigate the need 
for additional L-4 requirements to insure that 
the MSS Inventory/Logistics CSC will be 
compatable with the bar-code readers. 

1 0 / 2 0 / 9 5  Closed 

7 5  MSS Add a requirement for ECS control 
numbers and site specific control 
numbers. 

Chris Lynnes 8 / 1 5 / 9 5  Alan Gary An inventory requirement was added to support 
this. 

8 / 3 1 / 9 5  Closed 

7 6  MSS Tracking of training credits based upon 
purchasing of COTS. 

Steve Marley 8 / 1 5 / 9 5  Charles 
Kellerman 

We will include this data item as an operation in 
the logical model of MLCI information. 

8 / 3 0 / 9 5  Closed 

7 7  MSS Support of training courses, extent of 
variations of training materials, e.g., 
computer based training 

Sol Broder 8 / 1 5 / 9 5  Charles 
Kellerman 

The exact type of training to be provided 
texts, manuals, on-line help, bulletin board, 
computer based training - will be 
options.Specific type will be determined based 

8 / 3 0 / 9 5  Closed SMC-2420, 
SMC-2430 
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7 8  MSS Insure consistent requirements in other 
subsystems providing information for 
MSS for report generation. 

George 
Percivall 

8 / 1 5 / 9 5  Philip Miller Completed for RTM load 9/1 9 / 2 8 / 9 5  Closed 

7 9  MSS Product Unique quality reports based on 
product specific quality metadata 

Tom 
Antczak 

8 / 1 5 / 9 5  Philip Miller The MSS report generation service design will 
accomodate variances in quality indications 
among data products. 

8 / 2 8 / 9 5  Closed 

8 0  MSS Have some level of consistency between 
Rel. A and Rel. B report generation 
formats. 

Jon Moses 9 / 1 5 / 9 5  Philip Miller An ad-hoc team composed of Release A and B 
members have compiled management reports in 
a working document. A process to assure 
coordinated report generation across releases is 
in place. 

9 / 2 7 / 9 5  Closed 

8 1  MSS Add a requirement for output format 
requirements for reports. Consider 
spreadsheet compatible, HTML, and 
graphics, e.g. pie charts. 

Chris Lynnes 8 / 1 5 / 9 5  Philip Miller The MSS report generation requirements have 
been revised to include a capability to provide 
report query data in a format compatible for 
import to a spreadsheet. An additional 
requirement specified report output 
compatibility with HTML. 

8 / 2 8 / 9 5  Closed C-MSS-92040 

8 2  MSS Provide further detail on EMC planning 
and scheduling requirements. Review 
requirements during design telecon. 

Jon Moses 8 / 1 / 9 5  Alan Gary Closed into issue #44 8 / 1 / 9 5  Closed 

8 3  MSS Send a message to trouble ticket 
contact upon submission of a trouble 

Chris Lynnes 8 / 1 5 / 9 5  Alan Gary Capability will be provided, it was demo'ed at rel 
A CDR 

8 / 3 1 / 9 5  Closed 

8 4  CSMS Identify CSMS HWCI's and develop L4 
Requirements. 

George 
Percivall 

8 / 1 5 / 9 5  Harvey Privor each CSMS hardware requirement ID will be 
changed to denote the subsystem . e.g. C-MSS-, 
C-CSS-, and ISS-. and the hardware CI will be 
denoted within the requirement (eg. MSS HWCI) 

8 / 2 2 / 9 5  Closed 

8 5  MSS Investigate the impact of mode 
management design on Rel. A 

Craig 
Schillhahn 

1 0 / 1 5 / 9 5  Alan Gary Design Issue Team chartered to solve this issue. 9 / 9 / 9 5  Closed 

8 6  REQ's Consider requirement for all CSCI's that 
processes have a flag indicating 
operational or test status. 

George 
Percivall 

8 / 1 5 / 9 5  Dave Turanski, 
Alan Gary 

MSS will control CSCI operational mode at 
startup. Each CSCI will be required to report its 
operational mode to MSS upon request or as 
part of its event log. MSS will support any 
number of operational modes; not limited to 
"operational" or "test". 

8 / 2 2 / 9 5  Closed SMC-3300 

8 7  Project Define simulation mode for project 
requirements 

Moshe Pniel 8 / 1 / 9 5  Sol Broder Definition provided to G. Percivall by Sol Broder 8 / 1 / 9 5  Closed 

8 8  Client Define a minimum set of functions for the 
low end interface. 

Robin Pfister 8 / 1 5 / 9 5  John Ujhazy Web client to be low end client. ECS anticipating 
further direction from ESDIS on CHUI. Further 
work is part of CIDM Incremetnal Requirements 
Development Plan 

9 / 2 7 / 9 5  Closed 
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8 9  Client How is session information passed among 
multiple servers? 

Mike Moore 1 / 2 / 9 6  John Ujhazy Requirements will be added to the DIM and LIM 
CIs for a session terminate command to be 
forwarded to all servers which are a part of that 
session. Session suspension and resumption 
commands will not be forwarded. 

8 / 1 5 / 9 5  Closed 

9 0  Client How is context information passed among 
client tools? 

Mike Moore 1 / 2 / 9 6  John Ujhazy Requirements will be added to define tool 
interactions. How and what context information 
is passed among tools is a design issue which will 
be fleshed out in the EPs. Closed to the CIDM 
Incremental Requirements Plan 

8 / 1 5 / 9 5  Closed 

9 1  Client User should be able to execute 
asynchronous batch searches? 

Chris Lynnes 8 / 1 5 / 9 5  John Ujhazy Asynchronous batch searches are linked to the 
command line interface. Work is part of CIDM 
Incremental Requirements Development Plan 

9 / 2 7 / 9 5  Closed 

9 2  Client Change to read: ......from user supplied 
and default information. 

Robin Pfister 8 / 1 5 / 9 5  John Ujhazy The requirement will be changed. 8 / 1 5 / 9 5  Closed S-CLS-13090 

9 3  Client At IDR, identify the meaningful functional 
HMI requirements (user tasks) tagged as 
operator and/or user in a single table. 

Chris Lynnes 8 / 1 / 9 5  Keith Bryant Closed into issue #23 8 / 1 / 9 5  Closed 

9 4  Client Identify L4 requirements that support 
incremental search (by the originator). 

Mike Moore 8 / 1 / 9 5  Kevin 
Limperos 

Closed into item 37 8 / 1 / 9 5  Closed 

9 5  Client Ensure L4s are consistent with L3s in 
regard to text and graphic inputs for 
geographic search. 

Ted Meyer 8 / 1 5 / 9 5  John Ujhazy The following requirements will be changed : S-
CLS-10060, S-CLS-10070, S-CLS-10075 

8 / 1 5 / 9 5  Closed S-CLS-10090 

9 6  Client Provide the capability to insert 
geographic references by an operator 
(points, point radius, polygon, minimum 
bounding rectangle). 

Ted Meyer 8 / 1 5 / 9 5  John Ujhazy This issue will be examined an L4 provided as 
necessary. 

8 / 1 5 / 9 5  Closed S-CLS-10040 

9 7  Client Identify the requirements that support 
multiple browse windows. 

Debbie Blake 8 / 1 5 / 9 5  John Ujhazy A requirement will be added for the data 
visualization tool to support multiple browse 
images. This capability will be provided in EP6. 

8 / 1 5 / 9 5  Closed 

9 8  Client Insert the words “searchable core” before 
“metadata attributes” 

Robin Pfister 8 / 1 5 / 9 5  John Ujhazy Requirement will be changed. 8 / 1 5 / 9 5  Closed S-CLS-10190 

9 9  Client Clarify the requirement to include 
coverage maps, etc. 

Ted Meyer 8 / 1 5 / 9 5  John Ujhazy A new requirement will be added for Client map 
displays to for specific types of geographic 
data sets for background reference. 

8 / 1 5 / 9 5  Closed S-CLS-10300 

1 0 0  Client Clarify what x, y, and z are with respect 
to projections. 

Chris Lynnes 8 / 1 5 / 9 5  Ujhazy Work included in CIDM Incremental Requirements 
Development Plan 

9 / 2 7 / 9 5  Closed S-CLS-11220 

1 0 1  Client Provide schedule to work off TBDs Craig 
Schillhahn 

9 / 1 5 / 9 5  Ujhazy The CIDM Incremental Requirments Plan provides 
the schedule. 

9 / 2 7 / 9 5  Closed 

1 0 2  Client Rework the ad hoc subset requirement Ted Meyer 8 / 1 5 / 9 5  Graham Reed Unable to reconstruct the meaning of this 
comment. 

1 0 / 2 0 / 9 5  Closed 
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1 0 3  Client Starting around S-CLS-10740, the 
requirements should be adjusted so that 
guide and advertisement can be searched 
like other inventory items. 

Robin Pfister 8 / 1 5 / 9 5  Ujhazy A review of L4s which describe client search 
capabilities was conducted. Requirements to 
specify consistent search capabilities for 
different types of data were modified in 304 for 
IDR. Further work is identified in CIDM 
Incremental Requirements Develop 

9 / 2 7 / 9 5  Closed 

1 0 4  Client Should be able to use guide as an aid to 
constructing searchs 

Robin Pfister 8 / 1 5 / 9 5  Ujhazy Requirements will be added to define tool 
interactions. Closed to the CIDM Incremental 
Requirements Plan 

8 / 1 5 / 9 5  Closed 

1 0 5  Client Provide the requirement for text based 
search 

Robin Pfister 8 / 1 5 / 9 5  Ujhazy A review of L4s which describe client search 
capabilities was conducted. Requirements to 
specify consistent search capabilities for 
different types of data will be included in CIDM 
Incremental Requirements Development Plan 

9 / 2 7 / 9 5  Closed 

1 0 6  Client Clarify requirement Robin Pfister 8 / 1 5 / 9 5  Ujhazy The word "overlay" was deleted from the 
requirement. 

9 / 2 7 / 9 5  Closed S-CLS-13570 

1 0 7  CLS Need to define requirements for 
searching for global granules only. 

Chris Lynnes 8 / 1 5 / 9 5  Ujhazy Requirements will be added to specify search of 
global granules. 

8 / 1 5 / 9 5  Closed 

1 0 8  CLS Need to define requirements for user set 
thresholds. 

Chris Lynnes 8 / 1 5 / 9 5  Ujhazy Requirements will be added for users to specify 
threshold on result set size. 

8 / 1 5 / 9 5  Closed 

1 0 9  CLS Need requirements to delineate the 
specifications of a command language. 

Mike Moore 8 / 1 5 / 9 5  Ujhazy These requirements will bedeveloped as 
described in the CIDM Incremental Requirements 
Development Plan 

9 / 2 7 / 9 5  Closed S-CLS-12860 

1 1 0  CLS Delete the requirement Chris Lynnes 8 / 1 5 / 9 5  Ujhazy The requirement for WAIS functionality at the 
client will be reviewed. 

8 / 1 5 / 9 5  Closed S-CLS-13354 

1 1 1  CLS Provide a proxy mode for user services to 
execute requests on a user's behalf. 

Chris Lynnes 8 / 1 5 / 9 5  Ujhazy Closed to the CIDM Incremental Requirements 
Plan. Client subsystem requirements for user 
services functionality are being developed using 
user services operations scenarios. These 
requirements will be included in the IDR release 
of the L4 requirements d 

8 / 1 5 / 9 5  Closed 

1 1 2  CLS References to NOAA, SAA and ADCs 
need to be clarified or consistent. 

Michelle 
Holm 

8 / 1 5 / 9 5  Ujhazy Closed to the CIDM Incremental Requirements 
Plan. S-CLS-11070 will be changed to specify a 
capability to obtain Data Request Status for 
NOAA Data Products. Other references to 
NOAA will be revised for consistency with the 
NOAA IRD. 

8 / 1 5 / 9 5  Closed 

1 1 3  CLS Allow for multiple address capability. Michelle 
Holm 

8 / 1 5 / 9 5  Ujhazy A new L4 will specify that the client will provide 
users the capability of specifying multiple 
addresses which include mailing address, billing 
address and shipping address. 

8 / 1 5 / 9 5  Closed S-CLS-15780 
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1 1 4  CLS Be consistent with the expressions of 
update, terminate and modify. 

Michelle 
Holm 

8 / 1 5 / 9 5  Ujhazy These requirements will bedeveloped as 
described in the CIDM Incremental Requirements 
Development Plan 

9 / 2 7 / 9 5  Closed 

1 1 5  CLS Change to read: .....for Subscriptions for 
Data or Metadata. 

Ted Meyer 8 / 1 5 / 9 5  Ujhazy The requirements will be modified as specified. 8 / 1 5 / 9 5  Closed S-CLS-13810 

1 1 6  CLS Requirements should define subscription 
functionality at the DIM/LIM level. 

Mike Moore 8 / 1 5 / 9 5  Ujhazy See also issue 146. Level 4 requirements to 
define subscription functionality for DIMs and 
LIMs are currently being examined. 
Requirements will be developed as defined in the 
CIDM Incremental Requirements Plan 

1 0 / 5 / 9 5  Closed 

1 1 7  CLS How are subscriptions for on demand 
processing related to processing requests 
for on demand data (see also 11270, 
11000, 11280). 

Ruth Duerr 9 / 1 5 / 9 5  Ujhazy See also issue 146. Request for on-demand 
processing is one-time event. Subscriptions 
provide repeated servicing of the on- demand 
processing request. Data requests for products 
generated on-demand specify how products are 
distributed after processing 

8 / 1 5 / 9 5  Closed S-CLS-10260 

1 1 8  CLS Accounting requirements appear 
insufficient. 

Michelle 
Holm 

8 / 1 5 / 9 5  Ujhazy Requirements for the CIDM interface to CSS and 
MSS services will be reviewed and updated in the 
IDR timeframe. Requirements will be developed 
as described in the CIDM Incremental 
Requirements Plan. 

1 0 / 1 3 / 9 5  Closed S-CLS-11080 
and -11090 

1 1 9  Interfac 
es 

Verify Cary Gire's INGEST subsystem 
context diagram matches Rel. B Interface 
Diagrams 

George 
Percivall 

8 / 1 5 / 9 5  Mark 
Alabastro 

Captured in 222-WP-002-001 which will be 
incorporate into 304 document. Mission specific 
data flows will not be on subsystem context 
diagrams, will be on a DAAC to DAAC diagram in 
304. 

9 / 2 8 / 9 5  Closed 

1 2 0  INS Put together a schedule for interface 
discussions with AM1 instrument teams. 

Moshe Pniel 8 / 1 5 / 9 5  Steve Marley Closed as part of External Contact Plan 8 / 2 8 / 9 5  Closed 

1 2 1  INS User INGEST GUI needs to be built with 
context passing from other client GUI's 

Ted Meyer 1 0 / 1 5 / 9 5  Carey Gire See also issue 23. Will be developed 
inconjuction with CIDM 

1 0 / 2 1 / 9 5  Closed 

1 2 2  INS Review ancillary data (NMC) dataset 
format, e.g. ASTER and MISER, during a 
AHWGP telecon. Needs to be indentified 
by Jan/Feb. 1996 

Moshe Pniel 1 / 2 / 9 6  Carey Gire Part of External Contact Plan 1 0 / 2 0 / 9 5  Closed 

1 2 3  INS Is there a requirement for the DAACs to 
perform QA analysis at ingest for data 
sets. 

Jon Moses 8 / 1 / 9 5  Steve Marley No requirement. QA analysis can be performed 
once data is inserted into the Data Server 

8 / 1 / 9 5  Closed 

1 2 4  INS Clarify redistribution of DPREP L4 
requirements 

Ben Jai 8 / 1 5 / 9 5  Carey Gire, 
Ramsey 
Billups, Tom 
Smith 

DPREP requirements redistibuted as described in 
ECS CCR 95-0546 

8 / 2 3 / 9 5  Closed 
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1 2 5  INS What is INS doing to deal with conlicts 
with external events and internal 
housekeeping events? 

Sol Broder 8 / 1 / 9 5  Carey Gire Closed into issue #44 8 / 1 / 9 5  Closed 

1 2 6  INS Convey need to Joe Guzek for a definitive 
technical baseline for IDR by September 
1, 1995 

Cary Gire 8 / 1 5 / 9 5  George 
Percivall 

Joe Guzek to update Techincal Baseline by 
8 / 2 5 / 9 5  

8 / 1 5 / 9 5  Closed 

1 2 7  INS Need to identify new data types, new 
media types for Release B 

George 
Percivall 

9 / 1 5 / 9 5  Carey Gire Data types and media types as known for IDR 
are contained in Ingest design spec (305). 
Issue of single media type for ASTER and EDOS 
backup. Table to be updated for CDR. 

9 / 2 7 / 9 5  Closed 

1 2 8  INS L4 requirements need to be refined by 
meetings with data providers and 
instrument teams 

Moshe Pniel 8 / 1 5 / 9 5  Steve Marley Reposted L4 requirement files for external 
review. Part of External Contact Plan 

9 / 1 / 9 5  Closed 

1 2 9  Interfac 
es 

Verify Tom Smith's Data Server 
subsystem context diagram matches Rel. 
B Interface Diagrams 

George 
Percivall 

8 / 1 5 / 9 5  Mark 
Alabastro 

Captured in 222-WP-002-001 which will be 
incorporate into 304 document. 

9 / 2 8 / 9 5  Closed 

1 3 0  DSS Update data type services matrix 
(Appendix F) to include Rel. B 

George 
Percivall 

9 / 1 5 / 9 5  Andy Endal, 
Tom Smith 

See also issue34. Data Type services matrix 
updated for document 304. Future review of 
matrix is planned as part of External contact Plan 

9 / 2 7 / 9 5  Closed 

1 3 1  INS Investigate the need for 4mm tape for 
media ingest/distribution for Rel. A. 

Moshe Pniel 8 / 1 5 / 9 5  Tom Smith 4mm tape will be supported in Release A. 8 / 3 1 / 9 5  Closed 

1 3 2  DSS Distribution of NMC data to other data 
production centers beyond DAO. 

Moshe Pniel 9 / 1 5 / 9 5  Tom Smith Identification of data for DAO will be identifed in 
time to size DSS resources between IDR and 

Open 

1 3 3  DSS Migration of existing DAO data to ECS George 
Percivall 

9 / 1 5 / 9 5  Tom Smith Identification of data for DAO will be identifed in 
time to size DSS resources between IDR and 

Open 

1 3 4  DSS DAO data volume/data set requirements 
(processing plan is 30 days per day to 
support final analysis and R&D) 

George 
Percivall 

9 / 1 5 / 9 5  Tom Smith Identification of data for DAO will be identifed in 
time to size DSS resources between IDR and 
CDR. 

Open 

1 3 5  DSS DAO data volume/data set requirements 
(processing plan is 30 days per day to 
support final analysis and R&D) 

George 
Percivall 

8 / 1 / 9 5  Tom Smith Duplicate of 134 8 / 1 / 9 5  Closed 

1 3 6  DSS Identify the schedule and the process to 
obtain user input and ESDIS approval for 
selection of physical media data 
distribution. 

Debbie Blake 9 / 1 5 / 9 5  Tom Smith Part of External Contact Plan. The identification 
process new distribution mediums is thru users, 
DAACs, & ESDIS. The review and approval 
mechanism would be via established CCBs.� 

9 / 2 7 / 9 5  Closed 

1 3 7  Rel. B Review all actions requesting input from 
users, DAACs, and instrument teams to 
determine a minimal impact approach 

Steve Marley 8 / 1 5 / 9 5  Steve Marley External Contact Plan developed. 8 / 2 8 / 9 5  Closed 
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1 3 8  DSS Examine the volume for media 
distribution and the associated hardware 
needed to meet data requests (given 
there are no L4 Req.'s). Are the Rel. B 
requirements directed by the 
”10%...demand” 

Sol Broder 8 / 1 5 / 9 5  Tom Smith Rel B requirements are not directed by the 
"10% demand". No L4 requirements will be 
added on distribution volumes for specific form 
factors. This is an implementation issue. Table to 
be definitive by CDR. Incorporates issue 137. 
See also issue 178. 

1 0 / 2 0 / 9 5  Closed 

1 3 9  DSS Review ratio of electronic/media 
distribtuion with respect to how many 
items of each media is to be distributed. 
(AHGWC may be considered). 

Debbie Blake 8 / 1 / 9 5  Tom Smith Incorporated into issue 138. AHWGC is part of 
External Contact Plan. Modeling is using a 
50/50 ratio of electronic versus media 
distribution. The technical baseline, 
production/anticipated distribution rates are 
factors being input into the models 

8 / 1 / 9 5  Closed 

1 4 0  REQ's Review L3 req's to determine L4 req. 
concerning prepackaged, physical media, 
of high interest 

Debbie Blake 8 / 1 5 / 9 5  Debbie Blake e-mail from D. Blake indicates that DADS 2490 
should include pre-packaged media. CDR-A RID 
opened by Hunolt. Item will now be tracked as a 
RID 

9 / 2 7 / 9 5  Closed 

1 4 1  CLS Data server is assuming prioritization of 
requests by the client. 

Tom Smith 8 / 1 5 / 9 5  Ujhazy Users will have the option to lower his/her 
priority in the profile owned by the user. Default 
priority will be set for user at the time of 
initialization. 

8 / 1 5 / 9 5  Closed 

1 4 2  Project What is the policy for exclusive use of 
data in light of QA issues, across the 
entire life span of the data. 

Moshel Pniel 1 / 2 / 9 6  Ted Meyer Open 

1 4 3  CLS Timely definition and development of an 
ASF DAR concept. 

Tom Smith 8 / 1 5 / 9 5  John Ujhazy Interface requirements between Client and Data 
Server in 304 document. See also issue 31. 
Requirements will be developed as described in 
the CIDM Incremental Requirements Plan. 

1 0 / 1 3 / 9 5  Closed 

1 4 4  DSS How to fulfill subscription to a virtual 
product at ASF (also include ASTER-Gary 
Geller) 

Ruth Duerr 9 / 1 5 / 9 5  Tom Smith See also issue 31. A scenario for this topic is 
being developed and will be documented in a 
white paper for IDR 

1 0 / 2 0 / 9 5  Closed 

1 4 5  DSS Can a subscription be made to metadata, 
e.g. L7 cloud cover? or is a subscription 
granule specific? 

Ted Meyer 1 0 / 1 5 / 9 5  Tom Smith Subscriptions cannot be made against metadata, 
subscriptions are granule specific. Also see 
item146 

8 / 3 1 / 9 5  Closed 

1 4 6  REQ's Define an end to end understanding of 
subscriptions. DAAC's feel subscription 
are a main item in overall operation of 
system. 

Lucy Lee 1 0 / 1 5 / 9 5  David Turanski See also issues 145, 116 and 117. IDR will be 
built around end-toend scenarios with drill downs 
on particular issues. Subsriptions will be a topic. 

1 0 / 2 0 / 9 5  Closed 

1 4 7  REQ's Disagree with assumption that DADS 
tools will not be distributed as part of the 
client, i.e. some tools need to be available 
at the client site. 

Debbie Blake 1 0 / 1 5 / 9 5  Tom Smith Data Server "DADS Tools" are server, not client 
based. Client may incorporate 
compression/decompression, but subsetting, 
format conversion, subsampling and data 
transformation will reside on Data Servers. 

1 0 / 2 0 / 9 5  Closed 

A-14  222-TP-011-001 



Release B Workshop L4 Issues List 

# CSCI Description of Issue Originator Planned 
Closure 

Assignee Disposition Close Date Status Applicable 
Req 

1 4 8  DSS In addition to HDF-EOS, what are the 
approved ECS Data Formats? 

Tom Smith 8 / 1 / 9 5  George 
Percivall 

Per DADS0760, ECS shall distribute data in 
approved standard formats including HDF and 
the L7 standard format (Landsat data only). No 
others are approved to date. 

9 / 1 9 / 9 5  Closed 

1 4 9  DSS Consumers using V0 specific subsetting 
and subsampling tools instead of ECS 
standard tools. 

Tom Smith 1 0 / 1 5 / 9 5  Tom Dopplick Part of V0 Data Migration planning. Incorporates 
issue 150. 

Open 

1 5 0  DSS Consumers wishing to subset & 
subsample data using both V0 specific 
and ECS standard tools. 

Tom Smith 8 / 1 / 9 5  George 
Percivall 

Closed into 149 8 / 1 / 9 5  Closed 

1 5 1  DSS Service types are related to data format 
and metadata . 

Tom Smith 8 / 1 / 9 5  George 
Percivall 

Closed into 130 8 / 1 / 9 5  Closed 

1 5 2  DSS Does compression/ decompression make 
sense in places other than distribution. 

George 
Percivall 

1 0 / 1 5 / 9 5  Tom Smith Compression/decompression options are 
implementation issues which will be evaluated be 
IDR andCDR. 

Open 

1 5 3  DSS Req's should be functional rather than 
stating use of vendor tools 

Jon Moses 8 / 1 5 / 9 5  Tom Smith ECS allows a mixture of host platforms within 
each site and across all sites. All host platforms 
provide suites of tools with varying capabilities. 
Functions will vary across hosts therefore no 
specific functional requirements will be 
developed. 

8 / 3 1 / 9 5  Closed S-DSS-00570 
to S-DSS
00810 

1 5 4  DSS Performance req.'s for data server 
(latency) 

Jon Moses 8 / 1 5 / 9 5  Tom Smith System performance needed to support 
operator activities will be reflected in scenarios 
in OCD 2B 

9 / 1 3 / 9 5  Closed S-DSS-00070 

1 5 5  DSS Delete requirement and remap L3's Tom Antzck 8 / 1 5 / 9 5  Tom Smith Per e-mail exchanges, with Tom Antczak, the 
details of this comment can no longer be 
reconstructed and therefore will be closed. 

9 / 2 7 / 9 5  Closed S-DSS-00080 
to S-DSS
00090 

1 5 6  DSS Clarification text needs to reflect attitude 
data 

Tom Antzck 8 / 1 5 / 9 5  Tom Smith This is a valid comment and will be added to 
clarification text. Attitude data will not be 
corrected by FDF. L4 requirements to capture 
the appropriate data are in place. 

8 / 3 1 / 9 5  Closed S-DSS-00270 
and S-DSS
00280 

1 5 7  DSS Develop a scenario for submitting data 
processing requests to replace a missing 
or lost tape highlighting the amount of 
operator interaction and review with Chris 
Lynnes� 

Chris Lynnes 9 / 1 5 / 9 5  Sharon 
Dennison 

A scenario was added to OCD 2B called Lost 
Tape Scenario. 

9 / 1 3 / 9 5  Closed 

1 5 8  DSS Investigate developing requirements for 
facilitating the easy creation of new data 
collection for existing data granules 

Chris Lynnes 8 / 1 5 / 9 5  Tom Smith This capability appears to be out of scope based 
on discussion of what is want with Chris Lynnes. 
Additional information is required from ESDIS 
including what L3 they believe covers this 
requirement. 

1 0 / 2 0 / 9 5  Closed 
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1 5 9  DSS Confirm the existence of requirements for 
ingest to extract orbit and attitude data 
from L0 data. 

Ted Meyer 8 / 1 5 / 9 5  Billups (org. 
Gire) 

Open 

1 6 0  Rel. B Identify Key workshop issues to be 
reviewed at design telecons. 

George 
Percivall 

8 / 1 5 / 9 5  Steve Marley Part of External Contact Plan 8 / 2 8 / 9 5  Closed 

1 6 1  Rel. B Identify which issues are CDR and not IDR Debbie Blake 8 / 4 / 9 5  George 
Percivall 

IDR applicablility added as a field to Workshop 
Issues database. External Contact Plan. 

8 / 4 / 9 5  Closed 

1 6 2  CSS Clarify which S/S is responsible for CSS 
administration 

Jon Moses 8 / 1 5 / 9 5  Shabahat 
Husain 

MSS subsystem is responsible for CSS 
administration. 

8 / 3 1 / 9 5  Closed 

1 6 3  CSS How is Release A supporting 
subscriptions without CSS events? 

Chris Lynnes 1 0 / 1 5 / 9 5  Shabahat 
Husain 

Subscriptions are supported by the DSS 
subscription service. The CSS DOF supports the 
communication. 

9 / 1 5 / 9 5  Closed 

1 6 4  CSS Clarify that the CSS development 
environment will be available for DAAC 
unique development (see also #12). 

Chris Lynnes 1 0 / 1 5 / 9 5  Dave Turanski All CSS code will be available to DAACs, source 
code & object libraries to allow development of 
applications that utilize subclasses of CSS 
objects. In addition, DCE, HP OODCE, C++ 
compiler, IDL++ compiler are required. (Also 
includes issue #12) 

8 / 2 2 / 9 5  Closed C-CCS-0500 

1 6 5  CSS All CSS requirements should have a 
unique ID 

Craig 
Schillhahn 

8 / 1 5 / 9 5  Shabahat 
Husain 

All CSS requirements now have unique IDs 8 / 3 1 / 9 5  Closed C-CS-61xxx, 
etc. 

1 6 6  CSS Rel A requirement 61820 is redundant 
(delete B requirement) 

Chris Lynnes 8 / 1 5 / 9 5  Shabahat 
Husain 

The previous requirement 61394 is for 
interactive mode and this requirement �(61820) 
is for non-interactive mode. The text of the 
requirement is modified to�clarify. 

8 / 3 1 / 9 5  Closed C-CSS-61xxx 
(file name) 

1 6 7  CSS Should e Mail and other common facilities 
have performance requirements? 

Jon Moses 8 / 1 5 / 9 5  Shabahat 
Husain 

No. We discussed this issue with Relase A 
personnel (Naveen). They also �recommend not 
to have performance requirements against the 
common facilities. 

8 / 3 1 / 9 5  Closed 

1 6 8  CSS Post Office Protocol (POP) should be 
supported. 

Chris Lynnes 8 / 1 5 / 9 5  Shabahat 
Husain 

POP support has been added. 8 / 3 1 / 9 5  Closed 

1 6 9  CSS Investigate the need for reliability 
requirements for the Event Logger 

Chris Lynnes 8 / 1 5 / 9 5  Alan Gary A group comprised of a CSS member and an MSS 
will address this issue together since this issue 
pertains equally to both subsystems. 

9 / 1 8 / 9 5  Closed 

1 7 0  CSS Is there a requirement for manual 
uploading upon demand of the local event 
log file? 

Rob Groff 8 / 1 5 / 9 5  Alan Gary A requirement was added to address this issue. 8 / 3 1 / 9 5  Closed 

1 7 1  CSS Correct MSS to CSS (typo) Craig 
Schillhahn 

8 / 1 5 / 9 5  Shabahat 
Husain 

Typo corrected. 8 / 3 1 / 9 5  Closed C-CSS-22210 

1 7 2  CSS Review requirement for CSS to support 
Lynx, Mosaic, and NetScape. Make sure 
client and CSS L4s are tied together. 

Chris Lynnes 8 / 1 5 / 9 5  Shabahat 
Husain 

Done. Also requirement text is modified. 8 / 3 1 / 9 5  Closed page 35, C-
CSS-xxxx 
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1 7 3  CSS Explain the specific uses for CSS 
Transaction Processing. 

Chris Lynnes 9 / 1 5 / 9 5  Shabahat 
Husain 

At present CSS and MSS BAAS will use 
transaction processing. It is anticipated that 
other applications will be identified as the design 
progresses. 

9 / 2 0 / 9 5  Closed 

1 7 4  CSS Specify the document in which the 
Release A to Release B transition/cut
over plan will be documented. 

Chris Lynnes 9 / 1 5 / 9 5  George 
Percivall 

The Transition Plan will be documented in a 
white paper to be developed prior to CDR-B 

8 / 8 / 9 5  Closed 

1 7 5  Interfac 
es 

Incorporate Rel. B ISS Interfaces from 
Dean Moore's presentation 

George 
Percivall 

8 / 1 5 / 9 5  Mark 
Alabastro 

ISS context diagrams are captured in 222-WP
002-001 and only reflect the actual physical 
connects and the scope of ECS. Will be 
incorporated into 304 Document. 

9 / 2 8 / 9 5  Closed 

1 7 6  ISS Clarification of ORNL expected data flows, 
since ORNL's current Internet 
connectivity may be sufficient 

George 
Percivall 

8 / 1 5 / 9 5  Dean Moore Data flows for ORNL are being evaluated by ECS 
modeling based on the AHWPG info. This will be 
used to implement the ORNL networks and 
interfaces with results in design document. L4's 
will state just that networks and interfaces 
required at ORNL. 

8 / 1 5 / 9 5  Closed 

1 7 7  ISS Need clarification of data flows from and 
the location of ASF production and 
archival system 

Ruth Duerr 9 / 1 5 / 9 5  Dean Moore Specific network interfaces in ASF IRD and ICD 
will be reflected in design document (305). L4's 
will state just that networks and interfaces 
required at ORNL. 

8 / 1 5 / 9 5  Closed 

1 7 8  Rel. B ISS is assuming 50% media, 50% 
electronic. DSS is assuming 10% media 
and 90% electronic. 

Chris Lynnes 8 / 1 5 / 9 5  George 
Percivall 

Technical Baseline states that all subsystems will 
use 50/50 assumption. See also issue 138. 

8 / 2 4 / 9 5  Closed 

1 7 9  ISS Does the output of the dynamic model 
for the network sizing reflect diurnal 
variations? 

Bill Bass 1 0 / 1 5 / 9 5  Dean Moore Roughly the same amount of "day-time" data as 
"night-time" data will be received by ECS at the 
same. Therefore, it is reasonable to assume 
that diurnal variation is a second or third order 
effect and does not need to be simulated. 

8 / 1 5 / 9 5  Closed 

1 8 0  REQ's Clarify interpretation of L3 RMA 
requirements are hardware related 
exclusively (concern of Chris Lynnes). 

Debbie Blake 9 / 1 5 / 9 5  Ted Hammer Open 

1 8 1  MSS Review applicable requirements and 
determine the need for an BYU object 

Craig 
Schillhahn 

1 0 / 1 5 / 9 5  Alan Gary Requirements were reviewed. No specific 
requirements relate to the need for BYU object. 
Implemenation will be considered as part of the 
detailed design phase between IDR and CDR 

1 0 / 2 0 / 9 5  Closed 

1 8 2  CLS There needs to be L4 requriements for 
non-hierarchical access to info 
throughtout the system. (see 7/21/95 
email from Pfister) 

Robin Pfister 8 / 1 5 / 9 5  John Ujhazy Requirements will be added to define tool 
interactions. How and what context information 
is passed among tools is a design issue which will 
be fleshed out in the increments. Closed to the 
CIDM Incremental Requirements Plan. 

8 / 1 5 / 9 5  Closed 
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1 8 3  DSS I'm not sure where it's done but it should 
also compare with�the stricter set of 
known, pre-defined dataset specific 
specifications...�e.g. against the valid 
values for a particular dataset rather than 
the�world of values in all of EOSDIS. 

Robin Pfister 8 / 1 5 / 9 5  Tom Smith The intent of this requirement is that requests 
will be validated against generic as well as data 
product specific metadata fields. 

8 / 3 1 / 9 5  Closed S-DSS-03410 

1 8 4  CLS Are there going to be non-numeric 
geographic data such as location 
keywords (e.g. give me data over 
Kansas), that will potential be included in 
boolean operations? If so, then the 
phrase non-geographic�isn't quite correct 

Robin Pfister 8 / 1 5 / 9 5  John Ujhazy Requirements for non-numeric geographic data 
and the associated functionality will be reviewed 
and update as part of the CIDM Incremental 
Requirements Plan 

9 / 2 7 / 9 5  Closed S-CLS-10160. 

1 8 5  CLS  Exact word matching to what? Does this 
still support of�aliasing? 

Robin Pfister 8 / 1 5 / 9 5  John Ujhazy The requirements refers to an exact word 
matching criteria for query of text based 
metadata, and will be changed accordingly. The 
requirements for aliasing are currently be 
examined. 

8 / 1 5 / 9 5  Closed S-CLS-10110. 

1 8 6  CLS I did not see anywhere when a user adds, 
removes, or copies applications that 
some sort of warning popup window for 
confirmation that the user would want to 
do that function. 

Wayne 
Hanson 
(email 
7 / 2 1 )  

8 / 1 5 / 9 5  John Ujhazy A new requirement will be written to specify 
confirmation when a user adds or delete a 
desktop object. 

8 / 1 5 / 9 5  Closed 

1 8 7  CLS provide users the capability to mail 
desktop objects what time frame we are 
talking about? i.e. can a user ask to mail 
objects say a week from today because 
he will be out that week. 

Wayne 
Hanson 
(email 
7 / 2 1 )  

8 / 1 5 / 9 5  John Ujhazy There are no requirements to provide a time
based constraint for mail service. Objects sent 
by the mail will be delivered immediately. 

8 / 1 5 / 9 5  Closed S-CLS-01360 

1 8 8  CLS Under Desktop Objects: Again when a 
user destroys desktop objects, is there a 
warning window for confirmation? 

Wayne 
Hanson 
(email 
7 / 2 1 )  

8 / 1 5 / 9 5  John Ujhazy A new requirement will be written to specify 
confirmation when a user adds or delete a 
desktop object. 

8 / 1 5 / 9 5  Closed 

1 8 9  CLS Under user registeration : Why would you 
want to limit access to ECS services? 

Wayne 
Hanson 
(email 
7 / 2 1 )  

8 / 1 5 / 9 5  John Ujhazy While policy for EOS data is unrestricted access, 
some data in ECS will have restrictions. ASF 
data will have restrictions based on international 
agreements. Instrument data may be restricted 
during cal/val. Ability to restrict access will be 
provided. 

9 / 1 8 / 9 5  Closed S-CLS-13440 

1 9 0  CLS User sessions ; Is this based on user 
account priority and authorized service? 

Wayne 
Hanson 
(email 
7 / 2 1 )  

8 / 1 5 / 9 5  John Ujhazy Closed to the CIDM Incremental Requirements 
Plan. User may establish a session, submit a 
search, disconnect from session, and at later 
time reconnect to the session to check on 
results. Account priority and authorized 
services apply to service requ 

8 / 1 5 / 9 5  Closed S-CLS-13210 
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# CSCI Description of Issue Originator Planned 
Closure 

Assignee Disposition Close Date Status Applicable 
Req 

1 9 1  CLS Earth science search tool: Can a user do 
both S-CLS-10190 and 10910 at the 
same time? 

Wayne 
Hanson 
(email 
7 / 2 1 )  

8 / 1 5 / 9 5  John Ujhazy Yes. The user may submit two separate search 
requests which will be processed by the system 
at the same time. Closed to the CIDM 
Incremental Requirements Plan 

8 / 1 5 / 9 5  Closed 

1 9 2  CLS Product request tool : How about 
providing users with an estimated 
delivery time? 

Wayne 
Hanson 
(email 
7 / 2 1 )  

8 / 1 5 / 9 5  John Ujhazy Users will be provided with a estimated time 
window for when the processing for data will be 
completed. There are, however, no 
requirements to provide users with an estimated 
delivery time. Closed to the CIDM Incremental 
Requirements Plan 

8 / 1 5 / 9 5  Closed S-CLS-10800 

1 9 3  DSS These requirements put off archive media 
monitoring until Release C. In between B 
and C a lot of data will be stored on tens 
of thousands of pieces of media. Waiting 
until C means all media written before C 
will not be monitorable, and archive will 
hav 

Wayne 
Hanson 
(email 
7 / 2 1 )  

9 / 1 5 / 9 5  Tom Smith For Rel A & B data viability will be thru a 
checksum for each file component of each data 
granule. This approach satisfies the majority of 
ESDIS's viability concerns and they have agreed 
to map BER monitoring to Release C. Closed to 
the CIDM Incremental 

8 / 3 1 / 9 5  Closed S-DSS-20310-
S-DSS-20920 

1 9 4  DSS These three requirements talk about 
ingest rates from Level 0 to different 
DAACs (MSFC, LaRC, GSFC). The EDC 
DAAC and the other DAACs are not 
mentioned. Shouldn't there be similar 
requirements for Release B? 

Wayne 
Hanson 
(email 
7 / 2 1 )  

8 / 1 5 / 9 5  Tom Smith DSS is trying to avoid DAAC specific 
requirements where ever possible but certain 
unique capabilities and requirements have or will 
have specific L4 requirements developed for 
them. Closed to the CIDM Incremental 
Requirements Plan 

9 / 5 / 9 5  Closed S-DSS
90300,10,20 

1 9 5  INS This and other Landsat 7 requirements in 
this section show many TBDs. What are 
the assumptions being made, if the TBDs 
are not resolvable? 

Wayne 
Hanson 
(email 
7 / 2 1 )  

9 / 1 5 / 9 5  Carey Gire TBDs reduced for IDR. TBDs remaining for 
performance as part of Appendix E in Document 
304 will eliminated for CDR. Closed to the CIDM 
Incremental Requirements Plan 

9 / 2 7 / 9 5  Closed S-INS-1130 

1 9 6  INS Requirement S-PLS-02000 talks about 
accepting scheduling information on 
external events. does this include the 
archive and ingest subystems? 

Wayne 
Hanson 
(email 
7 / 2 1 )  

8 / 1 / 9 5  Ramsey Billups Closed into item 44. Closed to the CIDM 
Incremental Requirements Plan 

8 / 1 / 9 5  Closed 

1 9 7  DPS What about questions on SYBASE and 
COTS products? 

Wayne 
Hanson 
(email 
7 / 2 1 )  

8 / 1 / 9 5  Ramsey Billups Implemetation issue. Closed to the CIDM 
Incremental Requirements Plan 

8 / 1 / 9 5  Closed S-DPS-0160 

1 9 8  DPS Will the system not be capable of 
operating 24-hour a day, 7-day week 
mode before release B? 

Wayne 
Hanson 
(email 
7 / 2 1 )  

8 / 1 5 / 9 5  Ramsey Billups The pre-release B design does not prohibit the 
system from operating in a 24-hour a day, 7
day week mode. The accepted availability of rel 
A is 16-hours a day, 5 or 7 days a week. Closed 
to the CIDM Incremental Requirements Plan 

8 / 7 / 9 5  Closed S-DPS-20020 
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# CSCI Description of Issue Originator Planned 
Closure 

Assignee Disposition Close Date Status Applicable 
Req 

1 9 9  DPS Will similar capabilities be available for IR
1? 

Wayne 
Hanson 
(email 
7 / 2 1 )  

8 / 1 / 9 5  Ramsey Billups Response provided during review. Closed to the 
CIDM Incremental Requirements Plan 

8 / 1 / 9 5  Closed S-DPS-42365 

2 0 0  DPS What assumptions were used for the 
sizing of the processing and storage i.e. 
manned vs unmanned operation, 24 hour 
7 day operation? Does this sizing include 
Landsat 7 or V0 migration? 

Wayne 
Hanson 
(email 
7 / 2 1 )  

9 / 1 5 / 9 5  Ramsey Billups The sizing numbers were based on some of the 
DAACs operating 3 manned shifts 7 days a 
week (24 x 7). Both Landstat 7 and V0 Data 
Migration were included in those numbers and 
the corresponding sizing requirements. 

1 0 / 1 2 / 9 5  Closed S-DPS-60240 
thru 60260: 

2 0 1  MSS Frequency of collection should be every 
24 hours; daily. 

Wayne 
Hanson 
(email 
7 / 2 1 )  

8 / 1 5 / 9 5  Jorge De Dios Performance requirement added 8 / 3 0 / 9 5  Closed C-MSS-78040 

2 0 2  MSS Should use an accounting bill cycle of 
every 4 weeks; monthly. 

Wayne 
Hanson 
(email 
7 / 2 1 )  

8 / 1 5 / 9 5  Jorge De Dios Performance requirement added 8 / 3 0 / 9 5  Closed C-MSS-78070 

2 0 3  MSS Should not use differing pricing schema 
but set up different pricing tables or allow 
for $0 and/or special discount pricing 
during order entery. 

Wayne 
Hanson 
(email 
7 / 2 1 )  

8 / 1 5 / 9 5  Jorge De Dios C-MSS-78120 requires that the application price 
the system using standardized pricing tables. A 
user account will dictate which table is used to 
price that user's order. All tables could allow for 
$0; or only a few. It's a matter of policy. 

8 / 3 0 / 9 5  Closed C-MSS-78150 

2 0 4  MSS Need different account types. Wayne 
Hanson 
(email 
7 / 2 1 )  

8 / 1 5 / 9 5  Jorge De Dios The ability to exempt specific users from late 
charges, interest, and penalties is derived from 
the user's account number, set up during 
registration. policy dictates which account 
types (e.g., exempt) are applicable. 

8 / 3 0 / 9 5  Closed C-MSS-78170 

2 0 5  MSS Suggest not allowing user to determine 
billing cycle. 

Wayne 
Hanson 
(email 
7 / 2 1 )  

8 / 1 5 / 9 5  Jorge De Dios Requirement has been eliminated 8 / 3 0 / 9 5  Closed C-MSS-78190 

2 0 6  MSS Would not recommend the installment 
plan. 

Wayne 
Hanson 
(email 
7 / 2 1 )  

8 / 1 5 / 9 5  Jorge De Dios Requirement has been eliminated 8 / 3 0 / 9 5  Closed C-MSS-78430 

2 0 7  Client The Release A Ops Scenarios Workshop 
(6/95) included a User Services 
Workbench. Is this reflected in L4s? 

Lucy Lee 
(email 
7 / 2 1 )  

8 / 1 5 / 9 5  John Ujhazy Have not received user services operations 
scenarios. These requirements will be developed 
as described in the CIDM Incremental 
Requirements Plan 

9 / 2 7 / 9 5  Closed 

2 0 8  MSS Do L4s address configurable message 
delivery mechanisms to adjust who 
gets/needs messages, alerts, and reports 

Lucy Lee 
(email 
7 / 2 1 )  

8 / 1 5 / 9 5  Alan Gary This is supported by HP Openview and the Rel A 
L-4s do address this. (ie. C-MSS-60060) 

8 / 3 1 / 9 5  Closed 
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# CSCI Description of Issue Originator Planned 
Closure 

Assignee Disposition Close Date Status Applicable 
Req 

2 0 9  DSS ASF needs data restriction s to be able to 
be placed at the dataset level. Are these 
types of requirements missing? 

Ellen Chilikas 
(email 
7 / 2 0 )  

9 / 1 5 / 9 5  Tom Smith See also issue 31. DSS will provide restrictions 
at the Service level. Discretionary access control 
at the file or directory level is provided by the 
communications/operating infra-structure and 
DCE. 

1 0 / 2 0 / 9 5  Closed 

2 1 0  PLs Multiple comments on specific L4 
Requirements for planning and processing 
in a 7/20 email 

Lucy Lee 
(email 
7 / 2 0 )  

8 / 1 5 / 9 5  Ramsey Billups The specific L4 requirements issues have been 
individually addressed. 

9 / 7 / 9 5  Closed 

2 1 1  Rel B  Four level 3 requirements related to 
external interoperability have been 
identified and the corresponding level 4s 
examined. 

Yonsook 
Enloe 

8 / 1 5 / 9 5  Mac McCreary Open 

2 1 2  ISS For LaRC please add a Sage III interface 
(and indicate interface to Mark Alabastro-
George P.) 

Chris Harris 8 / 1 5 / 9 5  Dean Moore Even though little is known, SAGE III is shown as 
an interface for release B to Ingest. It is 
anticipated that SAGE III will come form Wallops 
Island to LaRC via EBnet. No additional ISS 
requirement is needed. 

8 / 2 8 / 9 5  Closed 

2 1 3  Rel B Would like to establish priorities by 
product (or perhaps even processing 
type) in addtion to per-user priorities 

Lucy Lee 
(note at end 
of review) 

1 0 / 1 5 / 9 5  Steve Marley Prioritization will be addressed in the push+pull 
scenarios and drill downs at IDR. 

1 0 / 2 0 / 9 5  Closed 

2 1 4  INS E-mail message form B. Jai identifys a 
set of missing INS requirements for the 
SeaWinds instrument and JPL DAAC 

Ben Jai 8 / 1 5 / 9 5  Carey Gire Requirements identified by Ben Jai in e-mail have 
been incorporated in to the 304 Document for 
IDR 

9 / 2 7 / 9 5  Closed 

2 1 5  DPS Shouldn't there be requirements�as 
stated in the DPREP section for EOS-AM 
or EDOS as for ADEOS-II/SeaWinds? 

Ben Jai 
(email 
7 / 2 1 / 9 5 )  

8 / 1 5 / 9 5  Ramsey Billups An L3 was added to identify Release A ancillary 
datasets. Issue 122 remains open to 
investigate Rel B ancillary data needs. The 
prelim. ESDIS list for B identifes ADEOS-2/AMSR 
level 2 data as not being preprocessed, not 
common instrument dataset. 

9 / 7 / 9 5  Closed 
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